COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 11/ 2014

ESTI MATE SUMVARY 07: 24: 46
CONTI D C19669 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19669- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 90.0  DAYS TI VE ALLOW 90 WORK DAYS
US 50 THRU LA JUNTA PERCENT TIME:  100. 00 ORI G TI VE ALLOW 90 WORK DAYS
PROJECT NO STR0505- 048
US 50 THRU LA JUNTA
NAME OF ROAD: 050B
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 10/ 27/ 2014 DATE TI ME STARTED 06/ 05/ 2014
P.O BOX 566 DATE LET 03/ 20/ 2014 DATE WORK BEGAN
DATE AWARDED 04/ 23/ 2014 DATE TIME STOPPED 10/27/2014
DATE CONTRACT EXECUTED 05/ 13/ 2014 DATE ACCEPTED 10/ 27/ 2014
CANON O TY CO 81215- 05¢ DATE NOTI CE TO PROCEED 06/ 05/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4, 641, 627. 71 PARTI O PATI NG $ 4,526, 527. 32 $ 1,076, 062. 96
AWARD PRQIECT AMT: $  4,837,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 97.52% TOTAL EARNI NGS 4,526, 527. 32 1,076, 062. 96
FUNDS AVAI LABLE: $ 115, 100. 39 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,526, 527. 32 1,076, 062. 96
TOTAL CLAI VB $ 0.00 RETAI NAGE -72,555. 00 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,453, 972. 32 1,076, 062. 96
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,453, 972. 32 1,076, 062. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,076, 062. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19669- BI D ESTI MATE RUN 11/11/2014
PRQJECT: STR0505- 048 ESTI MATE NO 0005 07: 24: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202- 00035 *Renoval of Pipe 6. 000 6. 000
LF 0. 000 0.00
61. 18000 6. 000 367.08
0010 202- 00090 *Renoval of Delineator 127. 000 0. 000
EACH 127.000 720.09
5. 67000 127.000 720. 09
0015 202- 00200 *Renoval of Sidewal k 292. 000 292. 000
Sy 0. 000 0.00
26. 06000 292. 000 7,609. 52
0020 202- 00201 *Renoval of Curb 7.000 7.000
LF 0. 000 0.00
10. 20000 7.000 71.40
0025 202- 00203 *Renoval of Curb and Cutter 479. 000 458. 000
LF 21. 000 214. 20
10. 20000 479. 000 4, 885. 80
0030 202- 00220 *Renoval of Asphalt Mat 4, 296. 000 4,296. 000
Sy 0. 000 0.00
7.93000 4, 296. 000 34, 067. 28
0035 202- 00240 *Renoval of Asphalt Mat (Pl aning) 178, 494. 000 178, 494. 000
Sy 0. 000 0.00
2.68000 178, 494. 000 478, 363. 92
0040 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0.00
2.27000 0. 000 0. 00
0045 202- 00810 *Renoval of Gound Sign 127. 000 127.000
EACH 0. 000 0.00
56. 65000 127.000 7,194.55
0050 202- 00821 *Renoval of Sign Panel 24.000 24.000
EACH 0. 000 0.00
28. 33000 24.000 679. 92
0055 202-01130 *Renoval of Cuardrail Type 3 1, 174. 000 382. 000
LF 792. 000 3,413.52

4. 31000 1, 174. 000 5, 059. 94



CONTI D C19669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19669- Bl D ESTI MATE RUN 11/11/ 2014
PRQJECT: STRO505- 048 ESTI MATE NO 0005 07: 24: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-05004 *Sawi ng Concrete (4 Inch) 170. 000 0. 000
LF 170. 000 1,059. 10
6. 23000 170. 000 1,059. 10
0065 202-05026 *Sawi ng Asphalt Material (6 Inch) 0. 000 0. 000
LF 0. 000 0. 00
3. 40000 0. 000 0. 00
0068 203-00000 Uncl Excav 1, 230. 000 790. 000
cY 440. 000 13, 640. 00
31. 00000 1, 230. 000 38, 130. 00
0070 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0075 203-01597 *Pot hol i ng 9. 000 9. 000
HOUR 0. 000 0. 00
240. 00000 9. 000 2,160. 00
0080 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0085 208-00002 *Erosion Log (12 Inch) 910. 000 910. 000
LF 0. 000 0. 00
4. 53000 910. 000 4,122.30
0090 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.83000 0. 000 0. 00
0095 208-00035 *Aggr egat e Bag 338. 000 338. 000
LF 0. 000 0. 00
7.36000 338. 000 2,487.68
0100 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0105 208- 00051 *StormDrain Inlet Protection (Type 1) 112. 000 112. 000
LF 0. 000 0. 00
17. 00000 112. 000 1, 904. 00



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19669- BI D ESTI MATE RUN 11/ 11/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0005 07: 24: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0110 208- 00052 *StormDrain Inlet Protection (Type 2) 90. 000 90. 000
LF 0. 000 0. 00
36. 26000 90. 000 3, 263. 40
0115 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0.00
40. 00000 0. 000 0. 00
0125 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0.00
60. 00000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0.00
80. 00000 0. 000 0. 00
0135 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 208- 00205 Er osi on Control Supervisor 95. 000 75. 000
HOUR 20. 000 1, 000. 00
50. 00000 95. 000 4, 750. 00
0145 210-00815 *Reset Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
50. 99000 3. 000 152. 97
0150 210-04010 *Adj ust Manhol e 31. 000 0. 000
EACH 31. 000 17,561. 50
566. 50000 31. 000 17,561. 50
0155 210-04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0.00
1, 756. 15000 1. 000 1, 756. 15
0160 210-04050 *Adj ust Val ve Box 28. 000 0. 000
EACH 28. 000 12,531.12

447. 54000 28. 000 12,531.12



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19669- Bl D ESTI MATE RUN 11/11/ 2014
PRQJECT: STRO505- 048 ESTI MATE NO 0005 07: 24: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0165 210-04060 *Adj ust Water Meter 1. 000 0. 000
EACH 1. 000 464. 53
464. 53000 1. 000 464. 53
0170 304- 06007 *Aggregat e Base Course (C ass 6) 982. 000 652. 000
cY 330. 000 16, 450. 50
49. 85000 982. 000 48, 952. 70
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 94. 220 55. 590
TON 38. 630 6, 567. 10
170. 00000 94. 220 16, 017. 40
0180 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 25, 707. 900 18, 948. 410
TON 6, 759. 490 554, 278. 18
82. 00000 25, 707. 900 2,108, 047. 80
0185 411-10255 Emul sified Asphalt (Sl ow Setting) 6, 087. 000 4, 600. 000
GAL 1, 487. 000 4,461. 00
3. 00000 6, 087. 000 18, 261. 00
0190 412-00920 *Concrete Pavenent (9 Inch) (Fast Track) 12. 000 12.000
SY 0. 000 0. 00
98. 57000 12. 000 1,182. 84
0191 412-00900 Conc Pvnt (9 In) 3, 956. 000 3, 560. 000
SY 396. 000 35, 865. 72
90. 57000 3, 956. 000 358, 294. 92
0195 603- 01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 6. 000 6. 000
LF 0. 000 0. 00
198. 28000 6. 000 1, 189. 68
0200 604- 19005 *Inlet Special (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 628. 05000 1. 000 6, 628. 05
0205 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 625. 000 250. 000
LF 375. 000 8, 947.50
23. 86000 625. 000 14,912. 50
0210 606- 01340 *End Anchorage Type 3D 3. 000 2.000
EACH 1. 000 855. 42
855. 42000 3. 000 2, 566. 26



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19669- BI D ESTI MATE RUN 11/ 11/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0005 07: 24: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0215 606- 01370 *Transition Type 3G 4.000 0. 000
EACH 4.000 5,778. 32
1, 444. 58000 4.000 5,778.32
0220 606- 01380 *Transition Type 3H 1. 000 0. 000
EACH 1.000 728.52
728.52000 1. 000 728.52
0225 606- 02003 *End Anchorage (Nonfl ared) 5. 000 2.000
EACH 3. 000 8, 021. 64
2, 673. 88000 5. 000 13, 369. 40
0230 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 1. 000 2,311.32
2, 311. 32000 1. 000 2,311.32
0235 608- 00000 *Concrete Sidewal k 171. 000 161. 000
Sy 10. 000 827.10
82. 71000 171. 000 14, 143. 41
0240 608-00010 *Concrete Curb Ranp 157. 000 157. 000
Sy 0. 000 0. 00
107. 64000 157. 000 16, 899. 48
0245 608-00015 *Det ect abl e War ni ngs 213. 000 213. 000
SF 0. 000 0. 00
37. 39000 213. 000 7,964. 07
0250 609- 20010 *Curb Type 2 (Section B) 18. 000 18. 000
LF 0. 000 0. 00
29. 46000 18. 000 530. 28
0255 609- 21020 *Curb and Gutter Type 2 (Section II-B) 103. 000 103. 000
LF 0. 000 0. 00
55. 52000 103. 000 5, 718. 56
0260 609-21900 *CQurb and Gutter Type 2 (Special) 365. 000 344.000
LF 21.000 1,165. 92
55. 52000 365. 000 20, 264. 80
0265 612-00001 *Del i neator (Type I) 89. 000 0. 000
EACH 89. 000 1,295. 84

14. 56000 89. 000 1, 295. 84



CONTI D C19669

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 19669- Bl D ESTI MATE RUN 11/11/2014
PRQJECT: STR0505- 048 ESTI MATE NO 0005 07: 24: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0270 612-00002  *Del i neator (Type I1) 103. 000 0. 000
EACH 103. 000 1, 867. 39
18. 13000 103. 000 1, 867. 39
0275 612-00003  *Delineator (Type I11) 57. 000 0. 000
EACH 57. 000 1, 097. 82
19. 26000 57. 000 1, 097. 82
0280 612-00060 *Refl ector (Median Barrier) 17. 000 0. 000
EACH 17. 000 1, 444. 66
84. 98000 17. 000 1, 444. 66
0285 614-00011 *Sign Panel (Qass I) 234. 400 234. 400
SF 0. 000 0. 00
15. 86000 234. 400 3,717.58
0290 614-00012 *Sign Panel (Cass I1) 1, 002. 300 1, 000. 300
SF 2.000 37.38
18. 69000 1, 002. 300 18, 732. 99
0295 614-00013 *Sign Panel (Cass I11) 324. 000 282. 000
SF 42. 000 999. 18
23. 79000 324. 000 7,707.96
0300 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 30. 000 30. 000
EACH 0. 000 0. 00
181. 28000 30. 000 5,438. 40
0305 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 90. 000
Sl i pbase
EACH 0. 000 0. 00
311. 58000 90. 000 28, 042. 20
0310 614-80385 *Runble Strip 16, 001. 000 0. 000
LF 16, 001. 000 2,720.17
0. 17000 16, 001. 000 2,720.17
0315 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 000 0. 00
12, 000. 00000 0. 400 4, 800. 00
0320 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
350, 000. 00000 1. 000 350, 000. 00



CONTI D C19669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19669- Bl D ESTI MATE RUN 11/11/2014
PRQJECT: STR0505- 048 ESTI MATE NO 0005 07: 24: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0325 626- 01000 *Public Information Services 1. 000 0. 600
LS 0. 000 0. 00
5, 000. 00000 0. 600 3, 000. 00
0330 627-00005 *Epoxy Pavenent Mar ki ng 348. 000 0. 000
GAL 348. 000 30,951. 12
88. 94000 348. 000 30,951. 12
0335 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 589. 000 502. 000
GAL 87. 000 87.00
1. 00000 589. 000 589. 00
0340 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 760. 000 0. 000
SF 760. 000 10, 336. 00
13. 60000 760. 000 10, 336. 00
0345 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 2,100. 000 0. 000
Li ne
) SF 2,100. 000 23,793. 00
11. 33000 2,100. 000 23,793. 00
0350 630-00000  *Fl aggi ng 2, 619. 500 1, 980. 000
HOUR 639. 500 15, 213. 71
23. 79000 2,619. 500 62,317.91
0355 630- 00007 *Traffic Control Inspection 42.000 33. 000
DAY 9. 000 509. 85
56. 65000 42. 000 2,379.30
0360 630-00012 *Traffic Control Managenent 99. 000 78. 000
DAY 21.000 22,603. 35
1, 076. 35000 99. 000 106, 558. 65
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 6. 000
EACH 4. 800 5, 046. 82
1, 051. 42000 10. 800 11, 355. 34
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 21. 000 10. 500
EACH 8. 400 475. 86
56. 65000 18. 900 1, 070. 69
0375 630-80341 *Construction Traffic Sign (Panel Size A) 39. 000 19. 500
EACH 15. 600 88. 45
5. 67000 35.100 199. 02



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19669- BI D ESTI MATE RUN 11/ 11/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO 0005 07: 24: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0380 630-80342 *Construction Traffic Sign (Panel Size B) 114. 000 57. 000
EACH 45. 600 258. 55
5. 67000 102. 600 581. 74
0385 630-80344 *Construction Traffic Sign (Special) 15. 500 7.750
SF 6. 200 118. 36
19. 09000 13. 950 266. 31
0390 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 1. 200 10, 536. 90
8, 780. 75000 2.700 23,708. 03
0395 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 2.400 2,039. 40
849. 75000 5. 400 4, 588. 65
0400 630- 80360 *Drum Channel i zi ng Devi ce 184. 000 92. 000
EACH 73. 600 417.31
5. 67000 165. 600 938. 95
0405 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
11. 33000 0. 000 0. 00
0410 630-80370 *Concrete Barrier (Tenporary) 462. 000 231. 000
LF 184. 800 5,235. 38
28. 33000 415. 800 11, 779.61
0415 630- 80380 *Traffic Cone 475. 000 237. 500
EACH 190. 000 214.70
1. 13000 427. 500 483. 08
0420 630-80510 *Mobi | e Pavement Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
1, 699. 50000 0. 000 0. 00
0425 630-85011 I npact Attenuator (Tenporary) 72.500 36. 250
DAY 29. 000 4,930. 00
170. 00000 65. 250 11, 092. 50
0430 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19669- Bl D ESTI MATE RUN 11/11/2014
PRQIECT: STR0505- 048 ESTI MATE NO 0005 07: 24: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70012 F/ A Asphalt Pavenent |ncentive 76, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70013 F/ A Concrete Pavement |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70016 F/ A Fuel Cost Adj ustnent -2,287.440 -24. 360
FA -2,263.080 -2,263.08
1. 00000 -2,287.440 -2,287.44
0455 700-70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -9,487.990 -4,747.660
FA -4,740. 330 -4,740. 33
1. 00000 -9,487.990 -9,487.99
0465 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 4,129,302.46 % 832,177.09$ 4,014, 202.04
CAT NOO300 0300 STRUCTURE M 22-M
0480 202- 00240 *Renoval of Asphalt Mat (Pl aning) 30. 000 30. 000
SY 0. 000 0. 00
2. 68000 30. 000 80. 40



CONTI D C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19669- BI D ESTI MATE RUN 11/ 11/ 2014
PRQIECT: STR0505- 048 ESTI MATE NO 0005 07: 24: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURE M 22-M

0485 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 1, 148. 000 1, 148. 000
SY 0. 000 0. 00
10. 00000 1, 148. 000 11, 480. 00
0490 202-00425 *Renoval of Bridge Railing 287. 000 0. 000
LF 287.000 5, 625. 20
19. 60000 287.000 5, 625. 20
0495 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 250. 000 250. 000
SY 0. 000 0. 00
220. 94000 250. 000 55, 235. 00
0500 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 7.000 7.000
SY 0. 000 0. 00
300. 25000 7.000 2,101.75
0505 206-00065 *Structure Backfill (FlowFill) 14. 000 14. 000
CcY 0. 000 0. 00
226. 60000 14. 000 3,172. 40
0510 515-00120 *Wat er proof i ng (Menbr ane) 1, 013. 000 1,013. 000
SY 0. 000 0. 00
16. 43000 1, 013. 000 16, 643. 59
0515 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 382. 000 0. 000
LF 382. 000 54, 102. 66
141. 63000 382. 000 54, 102. 66
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 81. 000 0. 000
LF 81. 000 1,193.13
14. 73000 81. 000 1,193.13
0525 601- 03041 *Concrete Cass D (Bridge) (Special) 24. 000 24. 000
CcY 0. 000 0. 00
566. 50000 24.000 13, 596. 00
0530 601-51005 *@al vani ¢ Anodes 827. 000 827. 000
EACH 0. 000 0. 00

52. 12000 827. 000 43, 103. 24



CONTI D C19669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19669- Bl D ESTI MATE RUN 11/11/2014
PRQJECT: STRO505- 048 ESTI MATE NO 0005 07: 24: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NOO300 0300 STRUCTURE M 22-M
0535 606-11010 *Bridge Rail Type 10R 280. 000 0. 000
LF 280. 000 32,692. 80
116. 76000 280. 000 32,692. 80
CAT 0300 CURRENT AMI  $ 239,026.17 $ 93,613.79% 239, 026. 17
CAT NOO301 0301 STRUCTURE M 22-X
0540 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 1, 792. 000 1, 792. 000
SY 0. 000 0. 00
10. 00000 1, 792. 000 17, 920. 00
0545 202- 00425 *Renoval of Bridge Railing 368. 000 0. 000
LF 368. 000 7,212.80
19. 60000 368. 000 7,212.80
0550 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 197. 000 182. 000
SY 15. 000 3,314.10
220. 94000 197. 000 43, 525. 18
0555 515-00120 *Wat er proof i ng (Menbr ane) 1, 396. 000 1,219. 000
Sy 177. 000 2,908. 11
16. 43000 1, 396. 000 22,936. 28
0560 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 281. 000 0. 000
LF 281. 000 39, 798. 03
141. 63000 281. 000 39, 798. 03
0565 601-03041 *Concrete Class D (Bridge) (Special) 17. 000 0. 000
cY 17. 000 9, 630. 50
566. 50000 17. 000 9, 630. 50
0570 601-51005 *@Gal vani ¢ Anodes 814. 000 0. 000
EACH 814. 000 42, 425. 68
52.12000 814. 000 42, 425. 68
0575 606-11010 *Bridge Rail Type 10R 361. 000 0. 000
LF 361. 000 42, 150. 36
116. 76000 361. 000 42, 150. 36
0580 613-04020 *Hanger System 1. 000 0. 000
LS 1. 000 2,832.50
2,832.50000 1. 000 2,832.50
CAT 0301 CURRENT AMI  $ 228,431.33 % 150, 272.08 $ 228, 431. 33



CONTI D: C19669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19669- BI D ESTI MATE RUN 11/11/ 2014
PRQJECT: STR0505- 048 ESTI MATE NO. 0005 07: 24: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0585 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0590 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0595 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 867. 75000 1. 000 4,867.75
CAT 0400 CURRENT AMI  $ 44,867.75 % 0.00$ 44,867. 75

PRQJECT TOTAL CURRENT AMI $ 4,641,627.71$ 1,076,062.96$ 4,526,527.29



